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Summary 
During the reporting period, extensive work was done on 3 large water supply projects: 

 Tetri (Zoba Anseba): construction of reservoir and distribution system completed 
in June.  

 Adi Gulti: extensive work on microdam project completed.  Delays experienced 
due to unusually heavy rains.   

 Adi Kemesho: construction nearly completed, except for installation of solar 
pump.  This last step may be delayed due to taxation issues (the pump is being 
imported from South Africa). 

 
Community Mobilization Training was conducted for Adi Gulti and Adi Kemesho.  Water, 
sanitation and hygiene training was conducted in Tetri.  Project sustainability training 
was conducted in Adi Kemesho, Shinara, and Tetri. 
 
The pilot drip irrigation project in Dbarwa village was implemented during the reporting 
period.  Ten households were selected, including 4 female-headed households.  Drip 
irrigation kits, tools, and improved seeds were provided to each household, along with 
training and assistance in installation and use of the kits.  All 10 households have 
planted vegetables and the results look promising in terms of yield. 
 
In May, USAID provided a formal modification of the Cooperative Agreement to realign 
the budget, and extend the end-date to August 21, 2005. 
 
Activities undertaken during the reporting period 
During the April-June reporting period, CHF/Haben focused on: 

 Continuing implementation of Tetri, Adi Kemesho and Adi Gulti projects 
 Implementation of the school latrine project in Eden 
 Implementation of the pilot drip irrigation project in Dbarwa 

 
Planned activities for July-August 2005 
During the next reporting period, E-SHEP activities will include 

 Completion of ongoing projects 
 Project close-out 
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 Project Implementation 
 
Zoba Debub 
 
Adi Kemesho:  During the reporting period, construction of the reservoir, distribution 
system, and taps was completed.  A supplier was selected for the solar pump, which is 
being imported from South Africa.  Finalization of the project may be delayed due to the 
new NGO proclamation which states that NGOs must pay taxes on imported goods.  
We are waiting for instructions from USAID on how to handle this.  (Note the duty is 
likely to be about US$300 on this item).   
 
Community members were mobilized for water catchment treatment works (e.g. check 
dams). 
 
Adi Gulti: During the reporting period, extensive work was done on the dam project in 
Adi Gulti.  Community mobilization training was conducted, and the community 
contributed labor for construction of check dams and clearing of a feeder road.   
 
Excavation works for the micro-dam body is almost complete.  In May, unusually heavy 
rains came to the area, flooding the body of the dam and destroying the check dams 
constructed by the community.  Accordingly, the design of the dam was revised to 
withstand further rains.  Construction of a spillway allowed work on the dam to continue; 
the project is scheduled for completion in July.   
 
Debarwa Drip Irrigation Pilot Project: Drip irrigation kits, plastic barrels, agricultural 
tools, and improved seeds were distributed to eight beneficiaries in April, and four 
donkeys were provided to the community to facilitate the carrying of water to garden 
plots. Haben, in collaboration with the branch office of the Ministry of Agriculture of Zoba 
Debub, trained beneficiaries on how to use the drip irrigation kit. In May, two additional 
drip irrigation kits were purchased and delivered to beneficiaries and this increased the 
number of beneficiaries to 10 (as originally planned). The improved seeds planted on 
beneficiaries’ plots are growing well. The beneficiaries in particular and the villagers in 
general are inspired by the pilot drip irrigation project.  
 
Zoba Anseba 
 
Eden Water Supply Project:  Haben and the Water Resources Department signed a 
Memorandum of Understanding for the implementation of this project.  Haben continues 
to seek funding from UNICEF for the civil works, though no final response has come.  
After the issuing of the new proclamation regarding NGOs, UNICEF stated that the final 
decision on funding for the project would be pending until the completion of the NGO 
registration process by Haben. 
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Eden School Latrine:  construction of a dry pit latrine for the elementary school in Eden 
commenced in June, and is scheduled to be completed by the end of July. 
 
Tetri: Construction works for reservoir, public fountains and ramp were completed in 
April. Plumbing work was completed in May, and finishing works completed in June.  
The project will be handed over to the community in July. Trainings in drought mitigation 
strategy, environmental sanitation and hygiene, and project sustainability were 
conducted.   
 
 
Summary of outputs to date  
The following chart summarizes the outputs achieved as of June 2005. 
 

Output/Indicator Revised 
Targets  

Achieved 
to date (As 
of June 05) 

Left to 
achieve 

People with access to 
improved potable water 
sources 

20,000 17,178 2,822 

Infrastructure projects 
completed with funds 
leveraged from other 
donors 

2 0 5 

Water supply sources 
improved/developed 

5 4 1 

Latrines built 2 0 100 
Water/san/hygiene and 
drought mitigation 
trainings held 

7 3 7 

Training participants 140 288 0 
Person months of 
employment generated  

50 205 0 

Permanent jobs created 
or sustained 

5 0 10 

Livestock water sources 
improved 

3 0 5 

Garden plots with 
functioning drip line 
irrigation 

2 10 0 

 
NOTE: Original target referred to household latrines; revised target is 2 institutional latrines.
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Activities Planned for Next Quarter 
 
Project Implementation 
 
Zoba Anseba 
 
Eden: 
Completion of school latrine project. 
 
Tetri: 
Handover of reservoir project to the community. 
 
Zoba Debub 
Completion of Adi Gulti microdam and Adi Kemesho solar pump and reservoir projects. 
 
Other activities 
Closeout of program and of CHF office in Eritrea. 
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